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COURT ORDER No. & 7-102.8-/2-1¢ -

THE STATE OF TEXAS ) BUILDINGS: CONSTRUCTION
) M.E. FACILITY, CHANGE ORDER #2
COUNTY OF COLLIN ) MEDICAL EXAMINER/BLDG. SUPT.

4

On December 14, 1987, the Commissioners' Court of Collin County,
Texas, met in Regular Session with the following members present and

participating, to wit:

William J. Roberts County Judge, Presiding
Howard Thornton Commissioner, Precinct 1
Jerry Hoagland Commissioner, Precinct 2
Wallace Webb Commissioner, Precinct 3
Jack Hatchell Commissioner, Precinct 4

and at such session, among other business to be addressed by the
Court, was consideration of a reqguest from the Building Superintendent
and Purchasing Agent for ratificatiﬁn of previous approval of a change
order decreasing the cost of the construction contract for the Medical

Examiner's Facility in the amount of $29,491.00.
}
A motion was made, seconded and carried with a majority vote of the

Court to accept Change Order Number 002 in the amount of $29,491.00,
which resulted in a new contract sum of $719,119, prior to approval of
change Order Number 003 (Ref. Court Order No. 87-1004-12-07) and same.

is hereby approved in accordance with the attached copy of said order.

Ordered and dated this the /‘/Tb day of December, 1987.

William J. Réberts, County Judge
Collin County, T E X A S

ATTEST:

Helen Starnes, EX-Officio Clerk
Commissioners' Court
Collin County, T E X A S
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PROJECT: Medical Examiner's Office CHANGE ORDER NUMBER: 002
(name, address) Collin County ‘

TO (Contractor):

INITIATION DATE: September 4, 1987

r‘ : _'I ARCHITECT’S PROJECT NO: 86037

The Ridgemont Company
13720 Midway Road, Suite 109
Dallas, Texas 75244

CONTRACT FOR: ground-up cc;nstruction

I:__ __| CONTRACT DATE: June 26, 1987

You are directed to make the following changes in this Contract:

l. Additional testing as required by the Contract ADD - $ 1,003.00
Documents for Item #2.

2. To include items 1 through 15 from Proposal
Request #1 dated July 29, 1987 per The Ridgemont
Company's response pricing letter (attached)

dated August 28, 1987. DEDUCT - (30,494.00)
TOTAL $(29,491.00)
}\

Not valid until signed by both the Owner and Architect.

Signature of the Contractor indicates his agreement-herewith, including any adjustment in the Contracl Sum or Contract Time.

The original (Conlracl Sum) XRKERHENKRAXBTHHBIOKE WaS © o vveee e et e eeann s $744,067.00
Net change by previously authorized Change Orders ..., $ 4,543,00
The (Contract Sum) (EXXXXEEKXXKRRAXRNKXKEK prior o this Change Order was .......... $748,610.00

The (Contract Sum) (KXXEKKXNRNXHHBKHKKAN) will be (KKK (decreased) HKRBNEAR ; 29,491.00

by this Change Order ........ ... .0 T e

The new (Contract Sum) (xmx&xxmﬂmmmx including this Change Order will be ... $719,119,00

The Contract Time will be (increased) (FHXNEXANXNKNKNXKHD by seven calendar days
The Date of Substantial Completion as-of the date of this Change Order therefore is

%_!th The Ridgemont Company
’““'"”" “’5‘/%“ MAway Road, #109
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August 28, 1987

Mr. Dwayne Brinkley
Brinkey, Brinkley & Sargent
386 Two Lincoln Center

5420 LBJ Freeway

Dallas, Texas 75240

Re: Collin County Medical Examiner's 0ffice

Dear Dwayne:

The <:/Ekcé7£»ru9rit 

8;“)0( 108 MQEGW

Company

The following information from Proposal Request #l,vdateleuly 29, 1987 is

offered for your review,

1. Delete Section 02480,
top soll as ‘provided i
Deduct $10,729.00.

Paragraph 2.2 in its‘éﬁtiféf&&éhd provide
n Section 02260, Paragraph 3.01.B. -

2. Delete Section 02480, Paragraph 1.10 in its entirety - Deduct $9,605.00.

3.. Delete all crusked stone and replace with grassgéfDeduct $1,795.00.

4., Add four (4) crape myr

5, .Pass to Owner lower pr
"~ freezer, cooler, floor
$5,308.00 ~ Deduct $5,

6. Delete both LP tanks.,
" connect lines - Deduct

7. Provide 5 gallon Photinia in lieu of

.price breakdown - Dedu

tles - Add $528.00.

icing from Jewett Refri
scales and wall scales
308.00.

v .
- e

gé;&éiéﬂ Company for
in the amount of

County will furnish tank and Contractor will

$1,235.00.
f

ct $480.00.

15 gallon Photinia per unit

8. County will place proper soll quantities for placement of berms at AR

berm location. Contractor to shape berms in co

prior to grass seeding

- Add $500.00.

nformance with plans

9. Delete interior signage referenced in Section IQOOO, Paragraph
2,01.Q. This will be owner Furnished/Owner installed - Deduct $50.00.

10. Delete all B-667 toilet tissue dispensers and all soap dispensers.

13720 d’/{ic{way c@oacf, Suite 109

Dallas, Texas 75244
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These will be Owner furnished/Owner installed. 7 .0 "
“TA #2 to become Model B~3300. TA #3 to become Mbdel B-3300 16 -
Deduct $150.00.

-

11, Modify Section 10000, Paragraph 2.0l.L to read:"

Incinerator: Two burner propane fired incinerator for interior
application, as manufactured by Fallon Industrial Sales, Inc.,
Houston, Texas (713-999-3394), Model #50E Ecolaire Incinerator.

" Provide Factory Mutual burners; top section of stack: through roof
to be refractory lined. Meet local fire codes for installation -
Deduct $2,520.00. S

12, " This item to be submitted at a later date.

: : ‘ B e B RS
13. Delete Section 01300, Survey Data, Paragraphs'l,05.A & B and
delete Section 01050, Paragraphs 1 06.B and 1. 08 C in their
entirety ~ Deduct $1,250.00.

s

14 and 15.

Provide and install Claridge Series 1200, Type CO-RC bulletin
boards with 1/4" NuCork, 2107 Nu Gray,
)
2 each of No. 1261 RC (2' X 3")
2 each of No. 1264 RC (4' X 4')
2 each of No.-1268 RC (4' X 8')

Claridge liquid chalkboards, No. 41 light gray, N

2 each of No. LCS-2046-W (4' X 6') 'with chalk trough §
2 each of No. LCS-2048-W (4' X 6') without chalk trough N

Add $1,600.00.. -

If you have any questions, please feel free to contact me at 490-3211.

¢

Best regards,

Jeffry L. Fry

JLF/1lm

Jraemn mvw v uuuluy uuunnouse ) 'va I A ~ - tema o’ e



BOOK lﬂg mﬁﬁgg TR A N S M lTT A L

MATERIAL SENT:
_nt, Inc,

[ Herewith @8y Mail [JBy Delivery
O Under Separate Covér |

ATTENTION: G LEN NENEY2OtE

DATE: a/sfn
OF: LOLL N COU PROJECT
# ol NAME: L
a,gﬂw’ ('a,w;é’ /7’144»«,0
FROM: (P . | | | NUMBER: 840327
COPIES: | DATE: | DESCRIPTION:

2 |#/2b7|  cpesge SodeFr

TRANSMITTED AS FOLLOWS:
[3J For approval '

O As requested

O For your use

{7 Approved as submitted
[0 Approved as corrected
2 Resubmit _[copie_s

) Submit samples
& For your signature

a
REMARKS:

DISTRIBUTION:
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380 TWO LINCOLN CENTRE 5420 LBJ FREEWAY\ DALLAS, TEXAS 75240 214/960-9970
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Room B06 Collin County Courthouse
McKinney, Texas 75069
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SHOW THE ABQVE PURCHASE
OROER NUMBER ON ALL :SHIP.
PING CONTAINERS, PACKING
LISTS ‘CONTAINERS ANO COR-

RESPONOENCE.

THIS OROER IS SUBJECT TO THE
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ON THE FACE ANO REVERSE.
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WRITTEN CONSENT OF THE
PURCHASER. ‘

ACCOUNT / “DESCRIPTION | item | aquanTity |

COST & PRICING |

525 A4

B (' D30 4 i 4,
WCHTTECTURAL SERYTCE ( i PRHCREANETY 08T
F IL.;(..»N.:'Hu‘.z(;?‘\‘ 50M LY QFF e

WFLAGTLS PO e

v o
lﬂul.l'"ﬁﬂ [
PEF e

AT R Y
8717%}?}

Oy

T T AMOUNT

foome
AL HDN LAY

N
“)
v “..
s s %
i D G e e R " i \
4 %
: 5\
' s & ¥
; P h @ 2
' \mmw ?ﬁmw %
) 0 %«“w%“m‘ %\,ww ¥
L
'!" :
9y
v .,
i
;“ !.s“.‘
.
3
1
: Macon Jueang, EULOC Ya e onan g daend
3 BY cortnovired Soanatacra s Ty , , T b foo g HB2W L
j o e
AR
|4
$it

PURCHASING




%o& Perm. Improvement Fund

d/Department Number:

. Dat
, 6-15-87 - Roe e

ToYid

iasd

60-0500- 88(/ COLLIN COUNTY PURCHASE REQUISITION

NN

167 t0 C. Daugherty
Jisitioned S.. <. Daugherty 4619
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